Rpt-ID: RCPESPRJ Georgia Date: 01/05/2015
User: vepps Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14729-14-000-0 Estimate Number: 0008 Pay Period: 12/01/2014

to 12/30/2014

Contract Location: Time Allowed: 505 Days
VETERANS PKWY (CS 907) BEGINNING AT SR 119 AND EXT!| Elapsed Calender Days: 292  Days
Percent Time: 57.82
District: 5 Area: 04
Contractor:

EAST COAST ASPHALT, LLC Date Let: 01/17/2014

912-384-9665 Date Awarded: 01/31/2014
Date Contract Executed: 03/05/2014
Date Notice to Proceed: 03/14/2014
Date Work Began: 04/28/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2015

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $7,593,506.14 Counties:

Original Contract Amount $7,153,919.86 Liberty

Funds Available $6,112,190.12

Percent Complete 19.51%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
550600- $7,593,506.14 $7,153,919.86 $6,112,190.12 19.51% $212,922.67|

Chief Engineer
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12/01/2014
to 12/30/2014

Project Number:

Federal State Project Number:

550600-

VETERANS PKWY - WIDENING & RECON

STP00-2610-00(004)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,185,052.78
$296,263.24
$1,481,316.02

$1,481,316.02

$1,481,316.02

Prev to Date
$1,014,714.64

$253,678.71

$1,268,393.35

$0.00 $0.00
$1,268,393.35

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,268,393.35

Total Payable:

This Estimate

$170,338.14
$42,584.53
$212,922.67
$0.00
$212,922.67
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$212,922.67
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Estimate Summary By Project

Contract ID: B14729-14-000-0 Estimate Number: 0008 Pay Period: 12/01/2014
to 12/30/2014

Project Number 550600-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .397
553978.100 .020
417 $11,079.56 $231,008.87
STP00-2610-00(004)
Category Amount: $11,079.56 $231,008.87
Category Number: 0020 EROISON CONTROL
0025 167-1500 WATER QUALITY INSPECTIONS MO 16.000 6.000
300.000 1.000
7.000 $300.00 $2,100.00
Category Amount: $300.00 $2,100.00
Category Number: 0010 ROADWAY
0040 210-0100 GRADING COMPLETE - LS 1.000 445
1150721.400 .055
.500 $63,289.68 $575,360.70
STP00-2610-00(004)
0050 310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL SY 2,500.000 .000
11.940 1,850.000
1,850.000 $22,089.00 $22,089.00
0055 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 44,500.000 .000
21.900 1,760.000
1,760.000 $38,544.00 $38,544.00
0075 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 7,500.000 .000
L & H LIME 76.900 218.510
218.510 $16,803.42 $16,803.42
0110 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 18,000.000 401.000
13.500 1,472.000
1,873.000 $19,872.00 $25,285.50
Category Amount: $160,598.10 $678,082.62
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Pay Period: 12/01/2014
to 12/30/2014

Project Number 550600-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 DRAINAGE
0140 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,987.000 587.667
26.870 542.300
1,129.967 $14,571.60 $30,362.21
0145 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,273.000 773.000
36.850 285.000
1,058.000 $10,502.25 $38,987.30
0150 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 866.000 1,087.833
97.730 .000
1,087.833 $.00 $106,313.92
0154 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 284.000 308.000
161.900 .000
308.000 $.00 $49,865.20
Category Amount: $25,073.85 $225,528.63
Category Number: (0010 ROADWAY
0210 668-1100 CATCH BASIN, GP 1 EA 60.000 12.250
2603.790 4.500
16.750 $11,717.06 $43,613.48
0230 668-2100 DROP INLET, GP 1 EA 23.000 3.000
2077.050 2.000
5.000 $4,154.10 $10,385.25
Category Amount: $15,871.16 $53,998.73
Category Number: (0020 EROISON CONTROL
0400 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,550.000 8,671.000
0.500 .000
8,671.000 $.00 $4,335.50
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Estimate Summary By Project

Contract ID: B14729-14-000-0 Estimate Number:

0008 Pay Period: 12/01/2014

to 12/30/2014

Project Number 550600-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROISON CONTROL
0425 171-0010 TEMPORARY SILT FENCE, TYPE A LF 9,100.000 9,301.500
1.950 .000
9,301.500 $.00 $18,137.93
Category Amount: $0.00 $22,473.43
Project Total Amount: $212,922.67 $1,481,316.02



